FISH HATCHERY ROAD CONSTRUCTION UPDATE

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through

Facebook, Twitter and YouTube.

Weekly Construction Update: August 4 — August 13

Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local

businesses

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue

e Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): June 28" — October

e Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall — 11/12/21

Traffic Alerts:
e Current Conditions:
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed)
o Cahill intersection closed Tuesday, 7/27 — Saturday, 8/7
e Upcoming Impacts:
o Anticipate closing High Ridge, Tuesday, 8/10 — Saturday, 8/21

o Anticipate closing SB lane week of 16% to install R-13-356 rail (between Post & Traceway)

o Traffic Signals at Traceway and Ochalla will be turned on Thursday 8/5
Plan Ahead: Three-week construction outlook
e Remaining Week
o Cahill remains closed until Saturday, 8/7
o Structures:
» R-13-355 wall — Continue setting block
= B-13-872 Bridge — Clean truss, complete water cure on deck

= B-13-327 Box — Install sheet membrane and start epoxy crack sealing internal cell wall cracks

Removals & Grading:

= Excavate & Rock from Pick’n’Save north toward Cahill and then onto High Ridge

Storm Sewer & Water:
= Finish remaining storm runs, switch to hydrant installations mid-week

=  Water shutdown for hydrant install at NW corner of High Ridge (Cindy Jaggi working with IGE on

notifications)
Electrical:
= |nstall conduit alongside IGE grading

= Turn on Ochalla & Traceway signals (to flash initially, then on Thurs normal sequencing)

Concrete:
= Cabhill curb and sidewalk
= McKee pavement
o HMA
= Cabhill intersection binder
o Week of Aug 9:
o Close High Ridge intersection on Tuesday, 8/10
o Structures:
= R-13-355 wall — finish setting block, pour coping
= B-13-327 Box — Finish any remaining internal cell wall cracks
Removals & Grading: Excavate High Ridge intersection
Storm Sewer & Water: Finish remaining storm runs at High Ridge
Electrical: Install conduit alongside IGE grading
o Concrete: Possibly curb at High Ridge
e Week of 8/16:
o Complete and reopen High Ridge intersection by end of week

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI. If you plan
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is
available to meet.
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http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

